On the Runway

Community Update

June 2004

Dear Resident:

As many of you know, in November 2003 Long Beach Airport began a year-long
rehabilitation project of its main runway, known to us as “12/30.” We are at the
halfway point in this repair and maintenance process and I wanted to take an
opportunity through this newsletter to update everyone on the project status.

Main Runway 12/30 was constructed in the 1950s and was last rehabilitated in
1978. During the past 25 years the asphalt on the Runway has weathered, become
cracked and, in places, eroded. It was critical that we repair the Runway now as
opposed to later when the damage became more severe. Waiting would have made the
repair project more intensive, created greater impact on nearby residents and
businesses, required a longer construction timeline and been more costly. Because of
the deteriorating condition of 12/30, we had 31 emergency closures in 2003 forcing us
to use our backup Runway “7L/25R” for commercial air carrier use without advance
notice to you. However, once we have completed the repair and maintenance work on
main 12/30 there will be minimal on-going commercial air carrier use of 7L/25R due to
maintenance related closures of 12/30.

We are very conscious of the fact that 7L/25R arrivals and departures are much
closer to our neighbors than comparable operations on 12/30, and are very mindful of
the annoyance and concern that air carrier use of this runway causes in the
communities under the flight paths. Please be assured that the Airport’s noise
monitoring system will be operative during these weekends, and that all air carrier
noise for operations on 7L /25R will be added to their annual noise budget.

Please take a moment to read the remainder of our “On the Runway” newsletter.
The remainder of this newsletter provides information on what residents and
businesses can expect and plan for as we move toward finishing this needed Runway
rehabilitation project.

We very much appreciate your patience and support.

Chris Kunze
Airport Bureau Manager



Project Progress

Since November, the contractor has
completed the initial milling and paving of
the entire length of Runway 12/30. Crews
are currently installing new electrical and
runway lighting systems. Improvements are
also being made to the airfield’s storm drain
system.

Weekend Closures

Since the runway must be used during the
day, thus far construction work has occurred
overnight between 11 p.m. and 6 a.m.

In order to complete this work, Runway
12/30 will be closed on seven weekends.

July 9-11

July 16 — 18

July 23 - 25

July 30 — August 1
August 6 -8
September 10 — 12
September 17 — 19

e Closure Times: Each closure will begin
on Friday, at 11 p.m. and last until
Sunday morning at 7 a.m.

e Change in Flight Path: During the
seven closures of 12/30, commercial
activity will be rerouted to Runway
7L/25R. This will cause aircraft to
approach and take off from an east —
west direction (along Carson and
Wardlow) as opposed to the current
southeast — northwest flight paths.

o Reduced Flights: Residents under the
flight path of 7L/25R should experience
no more than 36 commercial flights
each of the weekend closures. There
will be no cargo flights during the
weekend closures.

e Private Aircraft: Private aircraft activity
will occur as usual on either 7L/25R or
25L/7R.

Periodic Use of Runway 7L/25R
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Need for Repair/Emergency Use: The
need for aircraft use of 7L/25R has been
rare (five times in 2001, six times in
2002). However, use of 7L/25R greatly
increased in the past year: 31 times
during 2003 due to emergency repair
work on the aging 12/30 pavement.

Preventing Future Emergency Use:
Any significant delay in the current
project could result in further pavement
deterioration requiring complete
reconstruction of large areas of runway
pavement. This would entail not only a
more costly and lengthy project, but
could also require extended periods of
daytime closures of 12/30, and further
use of 7L/25R.

Minimizing Runway Use During
Rehab: Ninety-eight percent of 12/30
construction will occur during nighttime
hours, 11 p.m. to 6 a.m. Runway 12/30
will be available to airlines during their
scheduled operating hours, preventing
the need to reroute flights to 7L/25R.

Various Options Reviewed: The City
evaluated several construction options,
including “night work only” but, were
rejected due to FAA concerns about
poor quality results, added cost,
significantly increased construction time
and on-airport construction related risks.

The City considered full Runway 12/30
closure for the duration of the project;
however, asphalt suppliers could not
supply sufficient material to support
continuous 24-hour per day paving
operations.

Runway Size: Runway 7L/25R is 6,192
feet in length and is 492 feet longer than
John Wayne Airport’s airline runway
(5,700’), which accommodates more
than 130 airline flights per day. Runway
7L/25R is also longer than Burbank
Airport’s instrument runway, which is
6,032 feet.



Areas Temporarily Affected by Weekend Usage of Runway 7L/25R
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Construction Traffic - Redondo Avenue: Redondo Ave.

from Spring Street to Willow Street
During the first three weekends of daytime

construction, there will be an increase in - Willow Street: Willow Street from
truck traffic in the southeast corner Redondo Ave. to the south 405 on
surrounding the airport. The following ramp

streets will be affected:
To avoid traffic delays, please look for

- Lakewood Blvd.: Lakewood Blvd. alternate routes through these areas during
from the 405 freeway north off ramp the following weekends:
to the left turn lane at Spring Street
July 9-11
- Spring Street: Spring Street will July 16 - 18
have the westbound curb lane July 23 -25
blocked for truck traffic only from
Lakewood Blvd. to Redondo Blvd. Future updates will list construction traffic

for the remaining weekends.



Cost

In September 2003, Long Beach
City Council awarded construction contracts
to Griffith Company, Santa Fe Springs, and
DMJM Awviation, Orange. This $25 million
dollar project is being funded by federal
grants and passenger facility charges, and
not through the City of Long Beach General
Fund.

For Further Information

For additional information about the
runway rehabilitation project, as well as
other airport projects and activity subscribe
to Airport e-Notify. Long Beach Airport’s
newest neighborhood service.

e-Notify

To subscribe, visit www.lgb.org and
click on Airport e-Notify. You'll have options
for receiving further notifications about the
Runway 12/30 project, as well as unusual
aircraft activity, TSA advisories, updates on
airport improvements and notice of
community meetings.

Contact Information

For more detailed information
regarding the airport or the Runway 12/30
project, please contact:
Airport Public Affairs at (562) 570-2678
Sharon Diggs-Jackson at (562) 570-2636

or visit www.lgb.org.

LONG BEACH AIRPORT
4100 DONALD DOUGLAS DRIVE
LONG BEACH, CA 90808
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Important update
regarding the Long
Beach Airport
Runway 12/30
Rehabilitation
Project. Weekend
closures will begin
July 9, 2004!




